

Lagos Dispatch & Delivery Marketplace

Phase 1 MVP - Product, Engineering and Launch Delivery

Prepared for
Eni / Project Sponsor

Proposal date
July 2026

Executive summary

We propose to design, build and launch a production-ready Phase 1 marketplace for Lagos businesses and independent delivery providers. The MVP will use one mobile application with role switching, supported by an operations-first web admin console and a secure backend designed around verifiable delivery evidence and a ledgered escrow wallet.

Commercial recommendation

A fixed MVP investment of ₦6,000,000 delivered over 18 weeks. This proposal prioritises the trust layer - escrow, KYC, proof of handover/delivery, tracking and disputes - before Phase 2 growth features.

MVP outcomes

- Businesses can post, fund and monitor delivery jobs with parcel photos, declared value, pickup/drop-off pins, receiver details and suggested pricing.
- Providers can complete KYC, browse and batch qualifying jobs, navigate deliveries, capture proof photos and receive wallet payouts.
- Operations can review KYC, resolve disputes, monitor live jobs, suspend providers and manually release or refund escrow when required.
- Every job produces an auditable trail: ledger entries, GPS points, handover confirmations, receiver OTP and proof photographs.

Delivery approach

The build will use a single mobile codebase (React Native or Flutter, agreed at kickoff), a secure API and PostgreSQL/PostGIS backend, realtime job updates, S3-compatible photo storage and a responsive web operations console. Paystack or Flutterwave, SMS/OTP, KYC and maps will be integrated through their approved APIs.

What will be delivered

Included deliverables

Workstream	Included in MVP
Mobile marketplace app	Single account with Business/Provider role switch; registration, OTP, job posting, job board, batch acceptance, live tracking, camera proof, ratings and wallet views.
Escrow and wallet platform	Double-entry wallet ledger, fee collection, escrow lifecycle, refund/release controls, bank payout requests and transaction history.
Provider trust & safety	KYC workflow, document expiry tracking, identity-provider integration, guarantor details, provider rating and suspension controls.
Admin operations console	KYC queue, job monitor, dispute evidence console, manual escrow actions, provider/business administration and configurable rules.
Realtime & communications	Live status/GPS updates, push notifications, SMS fallback for receiver OTP and operational alerts.
Launch readiness	Quality assurance, staging/production setup, security hardening, source-code handover, deployment notes and administrator training.

18-week delivery timeline

Period	Milestone	Acceptance output
Weeks 1-2	Discovery and product design	User journeys, delivery rules, UX prototypes, data model, integration plan and acceptance criteria.
Weeks 3-5	Platform foundation	Authentication, role switch, profiles, KYC/document flow, wallet ledger, admin foundations and environments.
Weeks 6-9	Core marketplace	Job creation, pricing v1, job board, qualification filters, acceptance, batching and payment collection.
Weeks 10-12	Delivery execution	Pickup/delivery evidence, receiver OTP, GPS tracking, escrow release, payouts and notifications.
Weeks 13-15	Operations & risk	Disputes, admin controls, provider suspension, audit trail, offline resilience and restricted-corridor warnings.
Weeks 16-18	Pilot and launch	End-to-end QA, UAT in two Lagos clusters, performance/security fixes, app release and handover.

Target launch: two Lagos clusters, supporting a controlled MVP pilot before corridor-by-corridor scale-up. Phase 2 subscriptions, rating-gated tiers, advanced route optimisation, trucks/inter-city and public integrations are intentionally excluded from this Phase 1 estimate.

MVP investment and engagement terms

Cost breakdown

Cost component	Amount (NGN)
Product discovery, technical architecture & UX	₦500,000
Mobile application - Business and Provider roles	₦1,500,000
Backend, realtime services & geo-enabled database	₦1,800,000
Escrow wallet, payments and payout integrations	₦800,000
Admin, KYC, disputes and risk controls	₦600,000
QA, security hardening, release & deployment	₦450,000
Project management, documentation & handover	₦350,000
Total fixed Phase 1 MVP investment	₦6,000,000

Payment schedule

Payment point	Amount	Trigger
50% upfront	₦3,000,000	Due on signing. Reserves the delivery team and starts discovery, UX and platform foundation.
30% milestone payment	₦1,800,000	Due after the working MVP beta demonstrates job posting, provider acceptance/batching, payment escrow and core tracking.
20% launch payment	₦1,200,000	Due after UAT acceptance, production deployment and source-code/documentation handover.

Upfront payment required

Kickoff begins upon receipt of the 50% upfront payment (₦3,000,000) and written confirmation of the selected payment provider, KYC provider, maps provider and launch entities.

Commercial assumptions & exclusions

- The fixed price covers Phase 1 MVP scope only. Changes that introduce Phase 2/3 features, new delivery regions, additional apps or material workflow changes will be estimated and approved separately.
- Third-party operating costs are excluded: payment gateway transaction charges, SMS/OTP, KYC verification, maps/routing, cloud hosting/storage, Apple/Google developer accounts, courier licensing, insurance premiums and legal/compliance fees.
- Client supplies brand assets, legal copy, operational fee/cancellation rules, provider verification policy and access to all third-party accounts. UAT feedback is consolidated within five business days per milestone.

Proposal validity: 14 days from issue. Estimated delivery begins after kickoff dependencies are available. The first priority is a safe two-cluster pilot; scaling decisions will be informed by live delivery and pricing data.