

Fintech Brand, Landing Page & Partnership Readiness

Phase 1 Proposal and Indicative Product Build Budget

Prepared by
Digital Crib

Immediate Phase 1 delivery
3 weeks

Recommended approach

Start with the public-facing foundation: a confident Digital Crib identity and a conversion-focused landing page. This gives the client a credible asset for partner conversations before committing to provider integrations. The remaining module budget is reserved for implementation only after the relevant commercial and API partnerships have been secured.

Phase 1 now: ₦500,000 for logo, brand identity, landing-page design and development.
Later implementation budget: ₦6,500,000 across five product modules, activated as provider partnerships are confirmed.

Phase 1 deliverables

Workstream	Deliverable	Cost
Logo & identity	Logo suite, colour and type system, social/profile assets, mini brand guide and visual direction.	₦200,000
Landing-page design	Responsive website UX, page copy direction, service overview, trust sections and partner enquiry journey.	₦125,000
Landing-page build	Responsive development, CMS/contact capture, analytics set-up, SEO essentials, QA and deployment support.	₦175,000
Phase 1 total	Launch-ready identity and landing page for partnership outreach.	₦500,000

What Phase 1 enables

- A polished public presence before outreach to crypto, card, bill-payment, travel and payment providers.
- Clear positioning for the planned product suite without promising live regulated services before partnerships are in place.
- A structured implementation backlog and integration plan that can begin module by module after partner selection.

IMPLEMENTATION BUDGET

Product modules - initiated after partnerships

The costs below are a scoped, indicative build budget. Each module starts only after its provider agreement, commercial terms and usable integration/API documentation are available.

Module	Delivery scope	Budget
Crypto module	Buy, sell and swap flows; provider integration; rates, transaction history, KYC hand-off and risk/error states.	₦1,700,000
Gift card module	Catalogue, buy/sell flows, valuation, order tracking, partner/API integration and customer support states.	₦1,000,000
VTU module	Data, airtime, betting, TV subscriptions and electricity bills; product selection, payment, fulfilment and receipt flows.	₦1,300,000
Local flight module	Search, fare details, traveller information, booking/payment journey, ticket status and provider integration.	₦1,200,000
Virtual card module	Card creation, funding, card controls, transaction history, security states and issuer/provider integration.	₦1,300,000
Module implementation total	Five partner-dependent modules, including client and admin-facing flows, integration, QA and handover.	₦6,500,000

Overall investment

Component	Amount (NGN)
Phase 1: logo, identity, landing-page design and development	₦500,000
Partner-dependent product modules	₦6,500,000
Total programme budget	₦7,000,000

Delivery plan and payment terms

Timing	Milestone	Commercial trigger
Weeks 1-3	Brand identity, landing-page UX, build, testing and launch.	50% (₦250,000) on kickoff; 50% (₦250,000) at launch.
After partnerships	Each module moves into a dedicated 4-8 week build window, depending on provider API readiness and approvals.	50% at module kickoff; 30% at build review; 20% at UAT/handover.

Exclusions: third-party licences, regulatory approvals, KYC/AML vendor fees, crypto custody or liquidity costs, card-issuer fees, travel inventory/API fees, payment processing charges, cloud hosting and any provider-specific commercial commitments. These will be contracted directly once partners are selected.