

Fintech Brand, Landing Page & Partnership Readiness

Phase 1 Development Proposal

Prepared by Digital Crib	Delivery estimate 8 weeks
------------------------------------	-------------------------------------

Phase 1 objective

Before integrating financial-service providers, we will establish a credible market presence and a partner-ready product foundation. This phase gives the client a distinct brand, a high-conversion landing page, and clear product/technical materials to support discussions with crypto, gift-card, bill-payment, virtual-card and travel partners.

Phase 1 investment

₦7,000,000 over 8 weeks. This phase delivers the brand and launch-ready digital presence first; regulated service integrations begin only after appropriate providers and commercial agreements are secured.

Included deliverables

Workstream	Deliverable
Logo & brand identity	Logo system, colour palette, typography, social/profile assets, brand usage guide and visual direction.
Landing page	Responsive, conversion-focused website with service overview, trust content, waitlist/contact capture and analytics-ready structure.
Product experience	Clickable UX direction for Buy/Sell/Swap Crypto, Gift Cards, Data/Airtime, Betting, TV, Virtual Cards, Electricity and Flight Booking.
Partnership readiness	Partner deck, feature/API requirements, service-provider shortlist criteria, integration architecture and launch dependency register.

What this phase prepares

- A credible public identity and landing page before client outreach begins.
- Clear requirements for partners supplying crypto, cards, bills, travel inventory and payment rails.
- A prioritised MVP backlog and integration plan, ready to move into the full application build once partnerships are confirmed.

8-week delivery roadmap

Period	Focus	Acceptance output
Weeks 1-2	Brand discovery	Naming/positioning workshop, logo exploration, identity system and approval.
Weeks 3-4	Landing-page UX	Information architecture, copy direction, wireframes and high-fidelity responsive design.
Weeks 5-6	Build & content	Landing-page development, CMS/contact capture, analytics hooks, SEO basics and QA.
Weeks 7-8	Partner readiness	Service flows, partner deck, integration requirements, provider evaluation criteria and handover.

Cost breakdown

Workstream	Amount (NGN)
Brand strategy, logo & identity system	₦1,200,000
Landing-page UX, copy direction & responsive design	₦1,300,000
Landing-page development, CMS/contact capture & analytics	₦1,500,000
Product UX for the eight financial-service journeys	₦1,000,000
Partner deck, integration requirements & provider readiness	₦900,000
Technical architecture, security/compliance readiness	₦800,000
QA, launch support, project management & handover	₦300,000
Total Phase 1 investment	₦7,000,000

Payment terms

Payment point	Amount	Trigger
50% kickoff	₦3,500,000	Due on approval; begins brand discovery and landing-page work.
30% design approval	₦2,100,000	Due after approved brand identity and landing-page design.
20% handover	₦1,400,000	Due on website launch and partnership-readiness handover.

Excluded from Phase 1: third-party licences, regulated-provider contracts, KYC/payment/crypto/card/travel API fees, transaction fees, cloud hosting and the later mobile-app/backend build. Those items will be scoped once the client has selected partners and confirmed their commercial terms.